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SUMMARY: 
 
As of June 14, 2005, there is only one local assistance State Transportation Improvement 
Program (STIP) project, for $9,233,000, receiving a construction allocation where the agency did 
not award a contract within the required 12-month time period.  There are currently 35 local 
assistance STIP projects, totaling $23,296,000, approaching the contract award deadline within 
the next year.  These projects are shown on the attachment.  One of the 35 projects has 
previously been extended.  [Note: Some of the projects listed may have awarded contracts, but 
the information was not available at the time this item was written.  The total dollars subject to 
lapse may be less.]   

 
BACKGROUND: 
 
Resolution G-03-19, STIP Guidelines, adopted by the California Transportation Commission 
(Commission) on December 11, 2003, stipulates that funds allocated for the construction phase 
of local grant projects are available to contract award for a period of 12 months from the date of 
allocation.  The guidelines further stipulate that the Commission may approve waivers to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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Project Construction Allocations
Program Codes: Storm Rehabilitation, Local Road, Regional Surface Transportation Program and Congestion
Mitigation & Air Quality Match, Transportation Enhancements-State Transportation Improvement Program
As of June 14, 2005

Agency Name County Name PPNO
Project 
Number

Allocation 
Date

Award 
Deadline

Allocation 
Amount

El Segundo* Los Angeles County 07-2377 5235(008) 22-May-03 22-May-05 $9,233,000
Los Angeles CMTA* Los Angeles County 07-3089 6065(097) 26-Jun-03 26-Jun-05 $689,000
Pasadena Los Angeles County 07-3448 5064(036) 28-Oct-04 28-Oct-05 $239,000
Los Angeles Los Angeles County 07-3159 5006(282) 9-Dec-04 9-Dec-05 $461,000
California State University, 
Sacramento Sacramento County 03-3L07 6306(002) 20-Jan-05 20-Jan-06 $565,000
Laguna Woods Orange County 12-9723 5476(003) 20-Jan-05 20-Jan-06 $456,000
San Clemente Orange County 12-9721 5274(008) 20-Jan-05 20-Jan-06 $732,000
San Joaquin Regional 
Transit District San Joaquin County 10-0027 6245(007) 20-Jan-05 20-Jan-06 $2,945,000
San Juan Capistrano Orange County 12-9724 5372(008) 20-Jan-05 20-Jan-06 $1,079,000
Westminster Orange County 12-9722 5338(031) 20-Jan-05 20-Jan-06 $456,000
Lynwood Los Angeles County 07-3411 5250(008) 3-Mar-05 3-Mar-06 $300,000
Sacramento Sacramento County 03-3l22 5002(088) 3-Mar-05 3-Mar-06 $1,235,000
Shasta County Shasta County 02-2308 5906(057) 3-Mar-05 3-Mar-06 $90,000
South Pasadena Los Angeles County 07-3435 5071(015) 3-Mar-05 3-Mar-06 $799,000
Biggs Butte County 03-3124 5128(004) 13-Apr-05 13-Apr-06 $234,000
Humboldt County Humboldt County 01-0302 5904(072) 13-Apr-05 13-Apr-06 $670,000
Sacramento Sacramento County 03-3L111 5002(054) 13-Apr-05 13-Apr-06 $693,000
Los Angeles Los Angeles County 07-3170 5006(427) 14-Apr-05 14-Apr-06 $292,000
Los Angeles County Los Angeles County 07-3405 5953(415) 14-Apr-05 14-Apr-06 $901,000
Peninsula Joint Powers 
Board Multi-County 04-2007w 6170(020) 14-Apr-05 14-Apr-06 $200,000
Plumas County Plumas County 02-2394 5909(075) 14-Apr-05 14-Apr-06 $226,000
Richmond Contra Costa County 04-2118E 5137(028) 14-Apr-05 14-Apr-06 $423,000
Shasta Lake Shasta County 02-2391 5474(010) 14-Apr-05 14-Apr-06 $175,000
Siskiyou County Siskiyou County 02-2301 5902(019) 14-Apr-05 14-Apr-06 $160,000
Bakersfield Kern County 06-E012D 5109(090) 26-May-05 26-May-06 $653,000
Kern County Kern County 06-E012I 5950(219) 26-May-05 26-May-06 $354,000
Kern County Kern County 06-E012H 5950(218) 26-May-05 26-May-06 $239,000
Kern County Kern County 06-E012G 5950(217) 26-May-05 26-May-06 $50,000
Kern County Kern County 06-E012F 5950(216) 26-May-05 26-May-06 $106,000
Kern County Kern County 06-E012E 5950(215) 26-May-05 26-May-06 $167,000
Pasadena Los Angeles County 07-3422 5064(038) 26-May-05 26-May-06 $200,000
Redondo Beach Los Angeles County 07-3426 5093(009) 26-May-05 26-May-06 $742,000
Shafter Kern County 06-E012B 5281(009) 26-May-05 26-May-06 $349,000
Torrance Los Angeles County 07-3436 5249(015) 26-May-05 26-May-06 $808,000
Whittier Los Angeles County 07-2872 5111(020) 26-May-05 26-May-06 $1,634,000
Whittier Los Angeles County 07-3440 5111(033) 26-May-05 26-May-06 $3,974,000
Total $32,529,000

*CTC allowed agencies to comply by the end of June 2005
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